UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VI

\" 999 18th STREET - SUITE 500

DENVER, COLORADO 80202-2405

Ref: 8HWM-FF Nov 29 188l

Mr. Frazer Lockhart

U.S. Department of Energy
Rocky Flats Office

P.O. Box 928

Golden, CO 80402-0828

Dear Mr. Lockhart:

EPA and CDH received your request for an extension of the
submittal date for the revised final RFI/RI Workplan for Operable
Unit 5 (OU 5). As lead regulatory agency, EPA grants the
extension. CDH's recommendation -to grant this extension is
enclosed. The new submittal date for the revised workplan is
December 9, 1991. This extension is granted with the following
understandings: -

1. Workplan revisions addressing CDH's comments regarding
the southern areas of the buffer zone and EPA's comments
regarding drainages south of Woman Creek will be submitted as an
addendum by January 17, 1992.

2. The investigation strategy for the 0ld landfill may be
phased to first define contamination bouncdaries and address the
potential for contaminant migration and second, to address source
characterization. The strategy will be detailed in the revised
workplan.

3. DOE, EG&G, CDH, and EPA staff will determine the need
for a geophysical survey of the ash pits. If required, this
survey will be detailed in the revised workplan toc be submitted
on December 9, 1991.

4. The revised workplan will include a site conceptual
model.

We appreciate the difficulties presented by a change of
project management. However, DOE must exercise diligence to
ensure that such difficulties do not contribute to schedule
delays. The extension is granted because we believe remaining
issues can be resolved within the timeframe proposed and we are
interested in ensuring progress on OU 5. This extension shall
not affect any other Interagency Agreement schedule nor
constitute grounds for seeking acditional extensions. It is
EPA's and CDH's expectation that the draft Phase I RFI/RI Report
will be submitted on November 30, 1993.
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If you have any questions regarding this letter or the
extension please contact Bonnie Lavelle at (303) 294-1067.

Enclosure

ccC:

Gary Baughman), CDH

Joe Schieffelin, CDH
Barbara Barry, CDH/RFPU
Jennifer Pepe, DOE
Erich Evered, EG&G

Tom Ottensman, EG&G

Sincerely,

Mol fe =S

Martin Hestmark, Manager
Rocky Flats Project



